Department of Energy

Richland Operations Office
P.O. Box 650
Richland, Washington 99352

MAR 29 2001

01-FTD-024

Mr. Rick Bond, Transition Project Manager

Nuclear Waste Program

State of Washington @EHW

Department of Ecology D

1315 W. 4th Avenue 4

Kennewick, Washington 99336 APR 17 2001
EDMC

HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (TRI-PARTY
AGREEMENT) INTERIM MILESTONE M-89-02, COMPLETE REMOVAL OF

324 BUILDING RADIOCHEMICAL ENGINEERING CELLS (REC) B-CELL MIXED WASTE
(MW) AND EQUIPMENT

Dear Mr. Bond:

References: (1) Ecology ltr. to C. E. Clark, RL, from R. Bond, “Hanford Federal Facility
Agreement and Consent Order (Tri-Party Agreement) Interim Milestone
M-89-02, Complete Removal of 324 Building Radiochemical Engineering
Cells (REC) B-Cell Mixed Waste (WM) and Equipment, November 30, 2000,”
dtd. March 13, 20(

(2) Ecology ltr. to P. Knollmeyer, RL, from R. Bond, “324 Building Checklist and
Confirmation of Missed Milestone M-89-02,” dtd. February 1, 2001.

(3) RL ltr. to M. A. Wilson, Ecology, from C. E. Clark, “Hanford Federal Facility
Agreement and Consent Order (Tri-Party Agreement) Interim Milestone
M-89-02, Complete Removal of 324 Building Radiochemical Engineering
Cells (REC) B-Cell Mixed Waste (WM) and Equipment, November 30, 2000,”
(01 TD-010) dtd. December 21, 2000.

The U. S. Department of Energy, Richland Operations Office (RL) and RL contractor, Fluor
Hanford, Inc. (FHI) are notifying the State of Washington Department of Ecology (Ecology) that
the agreed upon scope of work for B-Cell cleanout, as described below, for Tri-Party Agreement
Interim Milestone M-89-02 was completed March 22, 2001. RL committed to complete this scope
by March 30, 2001, in a revised schedule provided in Reference (3). The original milestone date of
November 30, 2000, was missed. " e remaining scope of work for the non-mixed waste (non-
MW) will be completed by July 31, 2001.

The enclosed Interim Milestone M-89-02 completion checklist, as supplemented by Reference (1),
accurately describes the scope of work and activities required to complete M-89-02. RL
appreciates the assistance provided y Ecology in developing the checklist and agreement to use
















FH-0101771

ATTACHMENT
Page 4 of 18
Status Estimated Actual
{Complete (X) % Completion | Completion Documentation
Action/Requirement/Conditions In Progress (P) Status Statement Complete Date Date Completed

Ic Transfer dispersibles collected by these methods Transfer of dispersibles into
into containers for interim storage (Reference 5, rectangular grout containers
Section 5.6, directly loading MW dispersi s (RGCs) has been completed

into rectangular grout containers)) X for all seven (7) of the seven 100% 03/01/01 Videotape

(7) expected dispersibles

RGCs, which are as follows:

RGC-324-00-123 RGC-5)
RGC-324-00-114 (RGC-8)
RGC-324-00-117 (RGC-9)
RGC-324-00-101
RGC-324-00-102
RGC-324-00-119
RGC-324-00-115

These RGCs contain some
MW debris and MW
equipment, but were tracked
as dispersibles RGCs on this
checklist.

Loading of MW into RGC-
324-00-115 has been
completed.







FH-0101771

ATTACHMENT
Page 6 of 18
Status cstimated Actual
(Complete (X) % Completion | Completion Documentation
Action/Requirement/Conditions In Progress (P) Status Statement Complete Date Date Completed
1d.2 Complete shipment (and receipt) of Shipping has been completed

containerized MW dispersible material to 200 X for the seven (7) dispersibles 100% 03/22/01 Shipping
Area Central Waste Complex compliant MW RGCs, including the papers/n  fests
storage area by 11/30/00 (Reference 5)' following:

RGC-324-00-114
(10/09/00)
RGC-324-00-123
(12/01/00)
RGC-324-00-101
(01/09/01)
RGC-324-00-102
(01/26/01)
RGC-324-00-119
(02/01/01)
RGC-324-00-117
(02/06/01)
RCG-324-00-115
(03/22/01)

! Reference 5, Attachment 6, indicates that all collected mixed waste must be removed from the 324 Building B-Cell and placed in compliant, long-term storage
in the 200 Area prior to the deadline established by M~89-02 (November 30, 2000).
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ATTACHMENT
Page 9 of 18
Status CstHnaeu Actual
: (Complete (X) % C pletion | Completion Documentation
Action/Requirement/Conditions In Progress (P) Status Statement Complete Date Date Completed
2a.4 Waste containers (with contents requiring Disposition/renackaging of
transfer into other containers) i.e., grout waste from  of the subject
containers (GC) (non-MW), engineered five (5) items has been
containers (MW), and RGCs (MW). These X completed, including; 100% 02/22/01 Waste containers
include GC-88, GC-115, GC-120, RGC-0, and contents
engineered containers in wagon wheel. GC-115
GC-120
GC-88
Wagon wheel EC
dispersible
RGC-0
Repackaging of contents of
RGC-0 was completed.
All wagon wheel EC
dispersibles have been loaded
into RGCs.
Two empty ECs remain in
B-Cell.
2a.5 Storage rack (wagon wheel holding engineered Sce 2a.5 note | This rack is needed to hold See 2a.5 See 2a.5 See 2a.5 See 2a.5 note
containers) used for Special-Case Waste and ECs during future 324 REC note note note
MW. (NOTE: Per Reference 6, this item was closure/deactivation activities.
recategorized as “required” equipment for
future 324 REC closure and deactivation
activities.)
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ATTACHMENT
Page 10 of 18

Action/Requirement/Conditions

Status
(Complete (X)
In Progress (P)

Status Statement

%
Complete

Estimated
(C pletion
Date

Actual
Completion
Date

Documentation
Completed

Activity(s)/Measure(s) (continued)

2b Remove containerized excess equipment
designated as MW (in RGCs) from B-Cell
(Reference 1).

X

The lead shield plugs have
been removed from B-Cell.
All three (3) of the three (3)
expected MW equipment
RGCs have been removed
from B-Cell, including the
following:

RGC-324-00-083 (RGC-4)
RGC-324-00-103 (RGC-6)
RGC-324-00-104

100%

01/15/01 Waste containers

contents

2c  Ship containerized excess equipment
designated as MW (in RGCs/SWDBs) to 200
Area by 11/30/00 (Reference 5)°.

Shipping has been completed
for the three (3) steel waste
disposal boxes (SWDBs)
containing MW equipment
RGCs, including the
following:

RGC-324-00-083
(09/28/00)
RGC-324-00-103
(09/30/00)
RGC-324-00-104
(01/15/01)

100%

01/15/01 Shipping

papers/manifest

® Reference 5, Attachment 6, indicates that all collected mixed waste must be removed from the 324 Building B-Cell ;

in the 200 Area prior to the deadline established by M-89-02 (November 30, 2000).

placed in compliant, long-term storage
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ATTACHMENT
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Action/Requirement/Conditions

Status
(Complete (X)
In Progress (P)

Status Statement

%
Complete

(

Estimated
ipletion
Date

Actual
Completion
Date

Documentation
Completed

2d

Remove containerized excess equipment
designated as non-MW (in grout containers)
from B-Cell (to be staged in A-Cell) by
11/30/00 (  ference 5)°.

Thirty-seven (37) of the thirty-
eight (38) expected grout
containers filled with non-MW
excess equipment have been
removed from B-Cell. One
partially filled GC remains in
B-Cell (as agreed to by
Ecology during 324 Building
visit/meeting conducted on
February 8, 2001).

Eighteen (13) of these
containers are staged in the
324 Building A-Cell, awaiting
future shipment.
Containerization of non-MW
is complete, but one container
(GC-88) remains in B-Cell
umntil other REC non-MW can
be used to fill it completely.

97%

2e

Ship excess equipment designated as non-MW
(in grout containers) to 200 Area storage by
7/31/01 (Reference 5)°

Nineteen (19) of the thirty-
eight (38) expected grout

"containers filled with excess

equipment have been shipped
to 200 Area storage.

50%

3 Reference 5, Attachment 6, indicates that the non-mixed waste (grout containers) removed from B-Cell (and stored/s

compliant, long-term storage in the 200 Area. Reference 5 indicates that the deadline for this activity will appear as a
year (2001) and will occur within eight months after the completion date required by Tri-Party Agreement Milestone M-89-02 (i.e., within eight months after

November 30, 2000).

xd in A-Cell) will be moved to

E (RL) milestone for the next fiscal
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ATTACHMENT
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Status 1ated Actual i
(Complete (X) Y% ¢ letion | Completion Documentation
Action/Requirement/Conditions In Progress (P) Status Statement Complete Date Date Completed

Useable deactivation equipment (continued)

Fixed ar >ortable lights (needed for
viewing the cell)

Jib crane (accompanies 3-ton crane) and
auxiliary hooks for 10-ton and 3-ton cranes
(needed for fuel pin consolidation and size
reduction of fuel storage equipment)

Torches and cables (needed for size
reduction of fuel storage equipment)

Clamshells (needed for remaval of size
reduced fuel storage equipment as well as
cleanout of pipe trench and D-Cell)

Dispersibles Removal System (DRS)
attachments (needed for cleanout of D-Cell
particulate material)

Vacuum system and hoses (needed for
cleanout of D-Cell and pipe trench
material)

Extension cords and cables (needed for

operating installed equipment including

electrostatic precipitators, portable lights,
cameras, and DRS system)

Labounty shear (needed for size reduction

of fuel storage rack) (NOTE: Per

discussions with Ecology and RL at the

02/08/01 visit/meeting at the 324 Building,

the Labounty shear is being recategorized as

“excess” equipment, and has been packaged

in a grout container.)

Rinsing equipment (needed to support

future deactivation packaging and loadout

of low-level waste and transuranic waste
materials and equipment into 3-82B grout
containers)

Grouting equipment (needed for grouting

future low-level; waste 3-82B grout

containers)
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Status i ted Actual
(Complete (X) Yo C tion | Completion Documentation
Action/Requirement/Conditions In Progress (P) Status Statement Complete 3 Date Completed
Activity(s)/Measure(s) {continued): Non-MW debris has been
3c.1 Remove containerized non-MW debris (GCs) P containerized into the same 97% Waste containers
from B-Cell (to be staged in A-Cell) by GCs addressed in Section 2d contents
11/30/00 (Reference 5)° (non-MW excess equipment)
for packaging efficiency
reasons. Thirty-seven (37) of
the thirty-eight (38) expected
non-MW GCs have been
removed from B-Cell.
Eighteen (18) of these are
staged in A-Cell, awating
future shipment.
Containerization is complete,
but GC-88 removal will be
performed after other REC
non-MW is used to fill it
completely. (See 2d.)
3c.2 Remove containerized MW debris (RGCs) from All seven (7) of the expected
B-Cell by 11/30/00 (Reference 5) X seven (7) dispersibles RGCs 100% 03/08/01 Waste loadout
(Section 1Ld.1) have been documentation
3d Ship containerized debris to 200 Area
compliant storage (Reference 1)
3d.1 Ship containerized non-MW debns (GCs in
liner assembly/3-82 B cask) to 200 area P thirty-eight (38) non-MW 50% Shipping papers
compliant storage by 7/31/01 (Reference 5)°. GCs (Section 2¢) have been
Approximately five of the GCs will be shipped to 200 Area storage.
categorized as low-level waste and are expected
to therefore require grouting (in B-Cell) prior to
shipment.

5 Reference 5, Attachinent 6, indicates that the non-mixed waste (grout containers) removed from B-Cell (and stored/st  d in A-Cell) will be moved to
compliant, long-term storage in the 200 Area. It also indicates that the deadline for this activity will appear asa DOE1  stone for the next fiscal year (2001)
and will occur within eight months after the completion date required by Tri-Party Agreement Milestone M-89-02 (i.e., within eight months of November 30,
2000).
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Status mated Actual
(Complete (X) % (  pletion | Completion Documentation
Action/Requirement/Conditions In Progress (P) Status Statement Complete late Date Completed
3d.2 Ship containerized MW debris (RGCs in All seven (7) of the expected
Rectangular Overpack Disposal Container / X seven (7) dispersibles RGCs 100% 03/22/01 Shipping
Steel Waste Disposal Box, SWDB) to 200 Area (Section 1.d.2) have been papers/manifest

complian’  Hrage by 11/30/00 (Reference 5)°

<hipped 10 CWC.

¢ Reference 5, Attachment 6, indicates that all collected mixed waste must be removed from the 324 Building B-Cell and placed in compliant, long-term storage
in the 200 Area prior to the deadline established by M-89-02 (November 30, 2000).













STATE OF WASHINGTON

DEPARTMENT OF ECOLOQY

1315 W. 4th Avenue * Kennewick, Washington 99336-6018 » (509) 735-7581

February 1, 2001

Mr. Peter Knollmeyer

United States . spartment of Energy
P.O. Box 550, MSIN: A5-11
Richland, Washington 99352

Dear Mr. Knollmeyer:
Re: 324 Building Checklist and Confirmation of Missed Milestone M-89-02

A checklist of the actions and conditions to be met by interim milestone M-89-02, Complete
Removal of 324 Building REC B-Cell Mixed Waste (MW) and Equipment, was submitted to the
Washington State Department of Ecology (Ecology) on ¢/ gust 23, 2000. The checklist provides
greater definition of milestone performance standards as set forth in the United States
Department of Energy (USDOE) letter number 00-FTD-006 dated December 8, 1999, Ecology’s
letter of concurrence dated February 28, 2000, and clarification handout from the August 9,
2000, Project Manager meeting.

Ecology has reviewed the checklist and concurs that the checklist incorporates definitions of
performance as set forth in the above documents. The checklist organized performance measures

and actions to be taken to meet milestone M-89-02 in concise tables and provides Ecology and
USDOE with a tracking system.

If you have any questions or concerns regarding this letter, please feel free to contact me at (509)

736-3007.

L P

Sincerely,

e

Rick Bond, Transition Project Manager

Nuclear Waste Program
u ste rrogran | RECEIVED
RBsh FEB 06 2001
cc:  Cliff Clark, USDOE Pat Sobotta,» T DOE-KiL/ RLCC
David Langstaff, USDOE Russell Jim, ¥
David Templeton, USDOE Mary Lou Blazek, OOE
Roger Bowman, FH Administrative Record: M-89-02, 324 Bldg., B-Cell

Bill Burke, CTUIR

























Mr. Rick Bond
01-FTD-024

2D

MAR 29 2001

the checklist as a tracking tool to monitor completion of M-89-02 workscope (Reference 2). The checklist systematically lists the
performance measures, provides a record of the status of milestone completion, and provides a record of completion of the
respective activities. The scope of work described in the checklist includes the total scope necessary to complete M-89-02.

The checklist includes both the removal of all dispersible materials, excess equipment, and debris from B-Cell and
shipment of the removed MW to suitable storage in the 200 Area by March 30, 2001, and the shipment of the
remaining non-MW removed from B-Cell to suitable disposal or storage in the 200 Area by July 31, 2001.

Currently, two of 19 additional non-MW shipments have been completed. Shipments of the remair
removed from B-Cell are on schedule to meet the July 31, 2001, commitment.

g non-MW

If there are any questions, please contact me on (509) 376-9333, or your staff may contact David Langstaff, Facility
Transition Division, on (509) 376-0254.

FTD:DCL
Enclosure

cc w/encl:

M. L. Blazek, Oregon Energy
N. C. Boyter, FHI

J. S. Hertzel, FHI

R.Jim, YN

0. S. Kramer, FHI

T. M. Martin, HAB

J. H. Richards, CTUIR

D. R. Sherwood, EPA

P. Sobotta, NPT

R. F. Stanley, Ecology
Administrative Record
Ecology Library, Kennewick
Environmental Portal, LMSI

bee: OFF File CRCA)

K. D. Bazzell, FTD

P. F. Dunigan, RCA

K. M. Hintzen, AMNM
M. K. Marvin, IPI

B. D. Williamson, OCC

RECORD NOTE: In April, David Langstz

workscope. A single Grout Container partially loaded with non-mixed waste will remain in B-Cell ur
be shipped to the 200 Area by July 31, 2001, consistent with direction provided in the letter (01-ftd-020, dated

March 22, 2001).

K:/Shona/Dave L./01-FTD-0024

Sincerely,

ORIG

INAL SIGNED BY

Clifford E. Clark, Acting Program Manager
Office of Regulatory Liaison

FTD Rdg File
W. W. Ballard, AMI
L. E. Ellingson, SES

RECEIVED

DC -RL/RLCC

APR 0 3 2001

P. M. Knollmeyer, AMNM

S. L. Sailor, FTD

oRL R FIIFE

RCA qu Fi

J. M. Augustenborg, AMNM
K. V. Clarke, IPI

D.T. Evans, FTD

D. C. Langstaff, FTD

G. A. Williams, RCA

G Villegas, RCA

and representatives from OPE and AMI plan to conduct an
independent verification of the checklist documentation that supports completion of the subject M-89-02

files; it will

N7 2 )

Office > FID -~ | Ffib UL T av—— 2 0OCcC IPl RCA 2R29/o’
Surname > . | EVANSV™ 1 AUGU HOLLOWELL MARVIN HEBDON ¢ Z4£ |
Date > 72/2%61 A Al AL/ 0/ YREN, [ CONCULE. F- |

~ /T Tt A/
Office > RCA ’
Surname > CLABK ./ .,
Date > LIt

(Please return to Shona Sglior 85441 A5-38/FED FAX 2-3508 )

Document No. 26874





